

A. 2018 Major Projects

	<u>Project</u>	<u>Scope of Work</u>	<u>Beneficiaries</u>	<u>Cost of Project</u>	<u>Start of project</u>	<u>Status as of December 31, 2018</u>
A.	Repair and Rehabilitation of Elevated Steel Tank - Crushersite, Lamao	Repair and repaint of water tank structure at crusehersite, Lamao, Limay, Bataan	LIWAD operations	274,454.70	January 20, 2018	Completed
B.	Repair and Rehabilitation of Elevated Steel Tank - Alangan Heights, Brgy. Alangan	Repair and repaint of water tank structure at crusehersite, Lamao, Limay, Bataan	LIWAD operations	294,095.10	April 19, 2018	Completed
C.	Pipeline Rehabilitation - Saint Francis Village II, Roman Highway, Limay, Bataan	Surface Demolition, excavation, Sandbedding, Pipelaying, Surface restoration for pipeline rehabilitation	estimated 200 consumers on the Village; LIWAD operations (NRW concerns)	987,347.00	July 2, 2018	Completed
D.	Rehabilitation of Various LIWAD Pumpstations	Rehabilitation of pumpstations	LIWAD operations	427,558.81	August 1, 2018	Completed
E.	Pipeline Rehabilitation - Hillview subdivision, Alangan, Limay	Surface Demolition, excavation, Sandbedding, Pipelaying, Surface restoration for pipeline rehabilitation	estimated 200 consumers on the hillview area; LIWAD operations (NRW concerns)	843,966.20	August 28, 2018	On-hold (permit issues with GPII)
F.	Pipeline Expansion - Seabreeze, Brgy. Saint Francis II, Limay, Bataan	Surface Demolition, excavation, Sandbedding, Pipelaying, Surface restoration for pipeline rehabilitation	estimated 400 concessionaires on the seabreeze area	694,239.78	December 7, 2018	on-going, mobilized

G.	Warehouse construction - Saint Francis Village II, Roman Highway, Limay, Bataan	construction of Ware house of LIWAD	LIWAD operations	6,055,158.05	December 21, 2018	on-going, mobilized
-----------	--	-------------------------------------	------------------	---------------------	--------------------------	----------------------------

prepared by:


BOBBY B. CONSTANTINO
Division Manager C