

Date	Code (PAP)	Procurement Project	PWO/End-user	Mode of Procurement	Actual Procurement Activity													
					Pre-Proc Conference	Ady/Post of IB	Pre-Bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qualification	Date of BAC Resolution Recommended in Award	Notice of Award	Contract Signing	Notice to Proceed			
11/03/2025	MSI	40 CONTAINERS LIQUID CHLORINE	ADMIN	Shopping	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
	MSI	10 PCS BUS RED 3/4X1/2																
	MSI	5 KLG CONCRETE NAIL 2																
	MSI	5 PCS GI CAP 1 1/4																
	MSI	5 PCS GI CAP 1 1/2																
12/03/2025	MSI	30 PCS GATE VALVE 1 1/2	ADMIN	Shopping	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
	MSI	5 PCS GATE VALVE 1 1/2																
	MSI	20 PCS MORSE BLADE																
	MSI	20 PCS NIPPLE 1/2 X 4																
	MSI	220 PCS PVC STAND PIPE 1/2 ST ELBOW GI 1/2																
06/03/2025	OSM	2 PCS TARP	ADMIN	Shopping	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
04/03/2025	OSM	1 PC TARP	ADMIN	Shopping	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
10/03/2025	OSM	200PCS METER GASKET	COMMERCIAL	Shopping	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
	OSM	75 PCS METER INSERT																
15/01/2025	OSM	20 PCS CORRECTION TAPE	ADMIN	Shopping	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
	OSM	20 PCS MASKING TAPE																
	OSM	20 PCS SCITCH TAPE																
	OSM	20 REAMS HARD COPY																
10/03/2025	OSM	FAUCET	ADMIN	Shopping	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
	OSM	8 PCS GOOD LUMER S4S 1X2X7																
13/03/2025	OSM	8 PCS GOOD LUMER S4S 1X2X6	Production	Shopping	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
	OSM	5 KLS COMMON NAIL 2																
	OSM	100 PCS TOX NO. 6																
	OSM	30 PCS SREW WOOD																

Date	Code (999)	Procurement Project	PMO/End user	Mode of Procurement	Actual Procurement Activity												
					Pre-Bid Conference	Ad/Post of IB	Pre-Bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qualification	Date of BAC Resolution Recommended in Award	Notice of Award	Contract Signing	Notice to Proceed		
14/04/2025		30 PCS CEMENT	Production	Shopping	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
4/15/25	SEME	1 UNIT JACK HAMMER	Production	Shopping	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
4/15/25	SEME	6 PCS PLASTIC FOLDING CHAIR	ADMIN	Shopping	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
21/04/2025	MSI	40 CONTAINERS LIQUID CHLORINE	ADMIN	Shopping	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
21/04/2025	MSI	40 PACKS POWDER CHLORINE															
21/04/2025	MSI	WATER METER 1/2	ADMIN	Shopping	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
4/23/25	SEME	1 UNIT UPS	ADMIN	Shopping	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
30/04/2025	MSI	3 PCS BELL RED 2X 1 1/2	ADMIN	Shopping	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
	MSI	10 PCS BUS RED 3/4X 1/2															
	MSI	10 PCS BUS RED 3/4X 1															
	MSI	3 PCS BUS RED 2X1															
	MSI	5 PCS GI CAP 2															
	MSI	15 PCS GI COUPLING 1/2															
	MSI	10 PCS GI COUPLIND 3/4															
	MSI	10 PCS GI ELBOW 1/2															
	MSI	5 PCS GI ELBOW 1															
	MSI	5 PCS GATE VALVE 2															
	MSI	20 PCS NIPPLE 1/2 X 2															
	MSI	20 PCS NIPPLE 1/2 X 3															
	MSI	10 PCS GI ST ELBOW 3/4															
	MSI	15 PCS GI CAP 1															
	MSI																
Actual Procurement Activity																	
07/04/2025	OSM	10 PCS PVC PIPE 1	Production	Shopping	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
	OSM	20 PCS PVC ELBOW 1															
	OSM	4 PCS PPR GATE VALVE															
	OSM	1 PC PLUG															
	OSM	4 PCS PPR UNION PATENTE															
08/04/2025	OSM	1 PC PPR EQUALTEE	Production	Shopping	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
	OSM	20 PCS GI CLAMP															
	OSM	4 PCS PPR COUPLING															
	OSM	DRILL BIT															
07/04/2025	OSM	1 PCS FLOAT VALVE 1	Production	Shopping	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
	OSM	1 PC BREAKER															
	OSM	4 PCS PPR MALE ADAPTER 1															
08/04/2025	OSM	3 PCS PPR MALE ADAPTER 1 1/4	Production	Shopping	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
	OSM	1 PC PPR UNION 1 1/4															
	OSM	5 PCS PPR ELBOW 1 1/4															
08/04/2025	OSM	2 PCS PPR PIPE 1 1/4	Production	Shopping	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
	OSM	4 PCS U BOLT 1 1/4 W/ NUT															

Date	Code (PAP)	Procurement Project	PMO/End-user	Mode of Procurement	Actual Procurement Activity											
					Pre-Proc Conference	Adq./Post of B	Pre-Bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qualification	Date of BAC Resolution Recommended in Award	Notice of Award	Contract Signing	Notice to Proceed	
13/05/2025	MSI	200 PCS WATER METER	ADMIN	Shopping	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	05/02/2025	05/02/2025	N/A	05/06/2025
5/15/25	MSI	500 PCS BRASS VALVE 1/2	ADMIN	Shopping	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	05/02/2025	05/02/2025	N/A	05/06/2025
5/15/25	MSI	50 PCS BRASS VALVE 3/4	ADMIN	Shopping	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	05/02/2025	05/02/2025	N/A	05/06/2025
5/19/25	SEME	4 PCS FOLDING CHAIR	ADMIN	Shopping	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
28/05/2025	MSI	40 CONTAINERS LIQUID CHLORINE	ADMIN	Shopping	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	05/02/2025	05/02/2025	N/A	05/06/2025
05/06/2025	MSI	40 PACKS POWDER CHLORINE	Production	Shopping	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
05/06/2025	MSI	30 PCS CEMENT	Production	Shopping	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
05/06/2025	MSI	10 PCS BELL RED 3/4X1/2	ADMIN	Shopping	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
	MSI	3 PCS BELL RED 2X1 1/2														
	MSI	20 PCS BUS RED 3/4X 1/2														
	MSI	5 PCS GATE VALVE 2														
	MSI	50 PCS GLOVES														
13/06/2025	MSI	220 PCS PVC STAND PIPE 1/2	ADMIN	Shopping	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
	MSI	10 PCS ST ELBOW 1/2														
	MSI	5 KGM WIRE														
	MSI	1 ROLL PE 3/4														
	MSI	1 ROLL 1 1/4														
	MSI	20 PCS TEE SOCKET 1/2	ADMIN	Shopping	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
	MSI	20 PCS TEE SOCKET 3/4														
	MSI	1000 METERS PE PIPE 3														
	MSI	20 PCS UNION COUPLING 3														
	MSI	20 PCSMALE ADAPTER 1														
	MSI	40 PCS ELBOW SOCKET 1														
	MSI	70 PCS S CLAMP 3X 1/2														
	MSI	160 PCS MALE ADAPTER 1/2														
	MSI	200 PCS ELBOW SOCKET 1/2														
	MSI	100 PCS FEMALE ELBOW 1/2														
MSI	100 PCS MALE ELBOW 1/2															
13/06/2025	MSI	10 PCS UNION SOCKET 2	Production	Shopping	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	06/02/2025	06/02/2025	N/A	06/04/2025
	MSI	10 PCS UNION SOCKET 2														
	MSI	15 PCS S CLAMP 2 X 1/2														
	MSI	10 PCS MALE ELBOW 3/4														
	MSI	15 PCS FEMALE ELBOW 3/4														

Date	Code (PAP)	Procurement Project	PMO/End-user	Mode of Procurement	Actual Procurement Activity														
					Pre-Proc Conference	Ads/Post of IB	Pre-Bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qualification	Date of BAC Resolution Recommended in Award	Notice of Award	Contract Signing	Notice to Proceed				
09/09/2025	OSM	2 PCS CAPACITOR	Production	Shopping	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
	OSM	2 PCS CAPACITOR																	
	OSM	3 PCS C CUTTER BLADE																	
09/10/2025	OSM	METER BASE	Production	Shopping	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
	OSM	3 SETS COPPER WIRE 2																	
	OSM	CSP ENTRANCE # 2																	
09/10/2025	OSM	1 PCS TIRE	Production	Shopping	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
09/09/2025	SEME	1 UNIT CONCRETE CUTTER	Production	Shopping	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
09/09/2025	SEME	1 UNIT JACK HAMMER	Production	Shopping	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
09/09/2025	SEME	1 UNIT CONTROL BOX 7.5 HP	Production	Shopping	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
09/09/2025	SEME	3 PCS MAGNETIC CONTACTOR 32 AM	Production	Shopping	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
	SEME	3 PCS MAGNETIC CONTACTOR 50 AM																	
	SEME	3 PCS MAGNETIC CONTACTOR 50 AM																	
09/10/2025	SEME (PAP)	Procurement Project	ADMIN	SHOPPING	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
	SEME	EXTERNAL HARD DRIVE UPS																	
09/10/2025	OSM	1 PC TIRE	Production	Shopping	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
19/09/2025	OSM	3 PCS UNION COUPLING 4	Production	Shopping	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
	OSM	3 PCS COUPLING RED 4 X 3																	
	OSM	3 PCS TEE SOCKET 4																	
	OSM	3 PCS ELBOW SOCKET 4																	
	OSM	1 GAL PAINT QDE YELLOW																	
	OSM	1 GAL LAQUER THINNER																	
	OSM	1 PC ROLLER BRUSH 4"																	
	OSM	1 PC ROLLER BRUSH 2'																	
	OSM	4 PCS BOLTS																	
	OSM	4 PCS NUTS																	
19/09/2025	OSM	4 PCS FLAT WASHER	Production	Shopping	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
	OSM	4 PCS LOCK WASHER																	
	OSM	2 CANS WD40																	
	OSM	4 PCS BOLTS																	
	OSM	4 PCS NUTS																	
	OSM	4 PCS FLAT WASHER																	
	OSM	4 PCS LOCK WASHER																	
	OSM	4 PCS LOCK WASHER																	

Delivery completion	Inspection & Acceptance	Source of funds	ABC (Php)		Contract Cost		List of Invited Observers	Date of Receipt of Invitation						Delivery Completion/ Acceptance (if applicable)	
			Total	MOOE	CO	Total		MOOE	CO	Pre-Bid Conference	Eligibility Check	Sub/Open of Bid	Bid Evaluation		Post Qualification
11/03/2025	11/03/2025	COB	27,600.00	N/A	27,600.00	27,600.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	11/03/2025
12/03/2025	12/03/2025	COB	420.00		420.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	12/03/2025
			520.00		520.00										
			470.00		470.00										
			640.00		640.00										
			900.00		900.00										
			6,760.00		6,760.00										
06/03/2025	06/03/2025	COB	525.00	N/A	525.00	525.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	06/03/2025	
04/03/2025	04/03/2025	COB	525.00	N/A	525.00	525.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	04/03/2025	
10/03/2025	10/03/2025	COB	12,000.00	N/A	12,000.00	12,000.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	10/03/2025	
			24,750.00		24,750.00										
15/01/2025	15/01/2025	COB	384.40		384.40		N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	15/01/2025
			1,113.60		1,113.60										
			582.40		582.40										
			4,659.20		4,659.20										
			566.00		566.00										
			576.00		576.00										
10/03/2025	10/03/2025	COB	566.00	N/A	566.00	566.00	N/A	N/A	N/A	N/A	N/A	N/A	10/03/2025		
13/03/2025	13/03/2025	COB	576.00		576.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	13/03/2025
			440.00		440.00										
			40.50		40.50										
			83.00		83.00										
120.00		120.00													

Delivery completion	Inspection & Acceptance	Source of funds	ABC (Php)		Contract Cost		List of invited Observers	Date of Receipt of Invitation						Delivery Completion/ Acceptance (if applicable)	
			Total	MOOE	CO	Total		MOOE	CO	Pre-bid Conference	Eligibility Check	Sub/Open of Bid	Bid Evaluation		Post Qualification
14/04/2025	14/04/2025	COB	6,120.00	N/A	6,120.00	6,120.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	14/04/2025
4/15/25	4/15/25	COB	34,000.00	N/A	34,000.00	34,000.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	4/15/25
4/15/25	4/15/25	COB	5,397.00	N/A	5,397.00	5,397.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	4/15/25
21/04/2025	21/04/2025	COB	27,600.00	N/A	27,600.00	27,600.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	21/04/2025
21/04/2025	21/04/2025	COB	9,200.00	N/A	9,200.00	9,200.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	21/04/2025
21/04/2025	21/04/2025	COB	44,400.00	N/A	44,400.00	44,400.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	21/04/2025
4/23/25	4/23/25	COB	2,500.00	N/A	2,500.00	2,500.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	4/23/25
30/04/2025	30/04/2025	COB	549.00	N/A	549.00	549.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	30/04/2025
			410.00	N/A	410.00	410.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A		
			650.00	N/A	650.00	650.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A		
			504.00	N/A	504.00	504.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A		
			840.00	N/A	840.00	840.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A		
			495.00	N/A	495.00	495.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A		
			420.00	N/A	420.00	420.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A		
			450.00	N/A	450.00	450.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A		
			445.00	N/A	445.00	445.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A		
			9,775.00	N/A	9,775.00	9,775.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A		
300.00	N/A	300.00	300.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A					
380.00	N/A	380.00	380.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A					
640.00	N/A	640.00	640.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A					
930.00	N/A	930.00	930.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A				
07/04/2025	07/04/2025	COB	5,860.00	N/A	5,860.00	5,860.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	07/04/2025	
			580.00	N/A	580.00	580.00	N/A	N/A	N/A	N/A	N/A	N/A			
			2,436.00	N/A	2,436.00	2,436.00	N/A	N/A	N/A	N/A	N/A	N/A			
58.00	N/A	58.00	58.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A					
584.00	N/A	584.00	584.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A					
55.00	N/A	55.00	55.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A					
340.00	N/A	340.00	340.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A					
112.00	N/A	112.00	112.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A					
08/04/2025	08/04/2025	COB	56.00	N/A	56.00	56.00	N/A	N/A	N/A	N/A	N/A	N/A	08/04/2025		
			2,309.00	N/A	2,309.00	2,309.00	N/A	N/A	N/A	N/A	N/A	N/A			
681.00	N/A	681.00	681.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A					
07/04/2025	07/04/2025	COB	2,120.00	N/A	2,120.00	2,120.00	N/A	N/A	N/A	N/A	N/A	N/A	07/04/2025		
			2,184.00	N/A	2,184.00	2,184.00	N/A	N/A	N/A	N/A	N/A				
			39.00	N/A	39.00	39.00	N/A	N/A	N/A	N/A	N/A				
280.00	N/A	280.00	280.00	N/A	N/A	N/A	N/A	N/A	N/A						
08/04/2025	08/04/2025	COB	1,600.00	N/A	1,600.00	1,600.00	N/A	N/A	N/A	N/A	N/A	08/04/2025			
			52.80	N/A	52.80	52.80	N/A	N/A	N/A	N/A	N/A				

05/12/2025	05/12/2025	COB	43,352.00	N/A	43352.00	43352.00	N/A	43352.00	N/A	43352.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	05/12/2025
11/12/2025	11/12/2025	COB	43,352.00	N/A	43352.00	43352.00	N/A	43352.00	N/A	43352.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	11/12/2025
19/12/2025	19/12/2025	COB	5,970.00	N/A	5970.00	5970.00	N/A	5970.00	N/A	5970.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	19/12/2025
19/12/2025	19/12/2025	COB	34,500.00	N/A	34500.00	34500.00	N/A	34500.00	N/A	34500.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	19/12/2025
21/11/2025	21/11/2025	COB	11,800.00	N/A	11800.00	11800.00	N/A	11800.00	N/A	11800.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	21/11/2025
			4,100.00	N/A	4100.00	4100.00	N/A	4100.00	N/A	4100.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
			4,200.00	N/A	4200.00	4200.00	N/A	4200.00	N/A	4200.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
12/11/2025	12/11/2025	COB	2,100.00	N/A	2100.00	2100.00	N/A	2100.00	N/A	2100.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	12/11/2026
12/11/2025	12/11/2025	COB	5,300.00	N/A	5300.00	5300.00	N/A	5300.00	N/A	5300.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	12/11/2026
12/12/2025	12/12/2025	COB	5,000.00	N/A	5000.00	5000.00	N/A	5000.00	N/A	5000.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	12/12/2026
26/12/2025	26/12/2025	COB	30,450.00	N/A	30450.00	30450.00	N/A	30450.00	N/A	30450.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	26/12/2026
22/12/2025	22/12/2025	COB	660,000.00	N/A	660,000.00	660,000.00	N/A	660,000.00	N/A	660,000.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	22/12/2025

Total Allotted Budget of Procurement Activities 5,448,500.00
 Total Contract Price of Procurement Activities Conducted 5,793,649.64
 Total Savings (Total Allotted Budget - Total Contract Price) 345,149.64

Recommended for Approval by
 Alexander C. Teodoro
 BAC Chairperson

Approved
 Arkipyo Q. Fria
 Head of Procurement Entity